MEMORANDUM

To: The Redevelopment Commission for the City of West Lafayette
From: Don Grimstad, Resident Project Representative
Date: August 11th, 2015
CcC: Judy Rhodes, Clerk-Treasurer
: David M. Buck, P.E., Public Works Director
Subject: Cumberland Ave. - Phase I1I
Change Order No. 6

Please see the following as a summary sheet and signature page for the attached supporting documentation.

CHANGE ORDER NO. 6
Original Contract Sum: $ 4,800,642.21
Net Change Authorized by Previous Change Orders: $ 445,015.72
Adjusted Contract Amount: | $ 5,245,657.93
Current Change Order Amount;: $ 21,826.50
New Contract Amount: $ 5,267,484.43
Contractor: Engineer:
Milestone Contractors, LP American Structurepoint, Inc.
By: ﬁ%» éwé/?/
Title: - Title:  Don Grimstad, Resident Project Representative
Date: o-ll-lojs— Date: _ 25y /(B0 S
Owner:

The Redevelopment Commission for the City of West Lafayette

By: By:

Title: Lawrence T. Oates, President Title:  Stephen B. Curtis, Secretary

Date: Date:




Contract Modification

8/11/2015 8:09 AM
City of West Lafayette Redevelopment Commission
FieldManager 4.5a
Contract: _IN201301287, Cumberland Avenue Phase il
Cont. Mod. | Revision | Cont. Mod. Net Change Awarded Contract Amount
Number Number Date
6 8/11/2015 $21,826.50 $4,800,642.21
Route
Contract Location
West Lafayette
Short Description
Change Order# 6
Description of Changes
Increases / Decreases
Project: IN201301287, Cumberland Avenue Phase il CNST
Category: 1,.
Item Description ltem Code  Prop.Ln. ltem Type Unit Quantity Chg. Unit Price Dollar Value
Sign, Sheet, with Legend 0.125 IN Thickness _0322 0106  ORIGINAL SFT -37.000 17.50000 $-647.50
Reason: Replaced with (4) LED Signs at the intersection of Cumberiand Ave. with Salisbury St.
Controller Cabinet Foundation, M, Modify to  _0326 0110  ORIGINAL EACH -1.000  800.00000 $-800.00
P1
Reason: Replaced with Modified "P1" foundation
Signal Cable, 3C/14GA _0345 0129  ORIGINAL LFT 505.600 1.25000 $632.00
Reason: Wire required for new LED Signs at the intersection of Cumberiand Ave. with Salisbury St.
Adjust quantity to match LS value of $632.00
Wire, No 4 Copper, in Plastic Duct, in Conduit, _0368 1004  ORIGINAL LFT -5,000.000 9.75000  $-48,750.00
4-1C & Conduit, PVC, 2 IN, Schedule 40,
Lighting
Reason: Replaced with direct bury cable without 2", Schedule 40, PVC, Conduit
Service Point, Il _0371 1007 ORIGINAL EACH -1.000 4,512.00000 $-4,512.00
Reason; Replaced with Service Point I, Modified
Subtotal for Category 1@ $-54,077.50

Subtotal for Project IN201301287:  $-84,077.50
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Contract Modification

8/11/2015 8:09 AM
City of West Lafayette Redevelopment Commission
FieldManager 4.5a
New Items
Project: iN201301287, Cumberland Avenue Phase lil
Category: 1,.
Item Description itom Code  Prop.Ln. ItemType Unit Proposed Qty. Unit Price Dollar Value
Temp. Traffic Signal Service _0626 3028 CHANGE LS 1.000  2,800.00000 $2,800.00
Reason: Delay in shipment of plan service point cabinet
Pedestrian Signs _0627 3029 CHANGE LS 1.000  1,485.00000 $1,485.00
Reason: Sidewalk detour signage
Wire, #4 Copper, In Plastic Duct, In _0628 3030 CHANGE LFT 5,792.000 7.75000 $44,888.00
Conduit, 4-1C, Lighting Cable Duct
Reason: Direct Bury: 2", Schedule 40, PVC, Conduit not required
Salisbury St. LED Signs _0629 3031 CHANGE EACH 2.000  3,972.00000 $7,944.00
Reason: Upgrade of Signage in the intersection of Cumberiand Ave. with Salisbury St.
Cumberiand Ave. LED Signs _0630 3032 CHANGE EACH 2.000  4,708.00000 $9,416.00
Reason: Upgrade of Signage in the intersection of Cumberland Ave. with Salisbury St.
Modify Service Point - LED Signs _0631 3033 CHANGE LS 1.000 318.00000 $318.00
Reason: LED Signs - Electrical Power Connection
Modified "P1" Foundation _0632 3034 CHANGE EACH 1.000 1,922.00000 $1,922.00
Reason: Signal Controlier Cabinet Foundation was Modified to accommodate Service Point
Service Point Type |i, Modified _0833 3035 CHANGE EACH 1.000  7,131.00000 $7,131.00

Reason: Per Owner's current standards for new Service Points for traffic signals.

Subtotal for Category 1:  $75,904.00

Subtotal for Project IN201301287:  $75,904.00

Contract: _IN201301287 Cont. Mod.: 6
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Contract Modification

8/11/2015 8:09 AM
City of West Lafayette Redevelopment Commission
FieldManager 4.5a
Do?ﬂm (e - 7 . Milestone Contractors, LP
A2 : 71/ 28 My frozsT] % %&/ 8-t/ -Coy5—
(== P i
(Signature) (Date) (Signature) (Date)
City of West Lafayette Redevelopment Commission
(Signature) (Date)
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